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This report represents activity for the month ending December 31, 2005.  The “baseline” forecast 
used for comparison purposes is the cash forecast presented to the California Transportation 
Commission (Commission) at the November 2005 meeting. 
 
PURPOSE 
 
The purpose of the cash forecast is to estimate and monitor the balance of the following funds: the 
State Highway Account (SHA), Public Transportation Account (PTA), Traffic Congestion Relief 
Fund (TCRF), and Transportation Investment Fund (TIF).  Cash forecasts allow the Department of 
Transportation (Department) to determine the level of allocations that can be authorized and to 
prepare for low or high cash periods.  Each month, reported actuals are compared to the forecast.  
If actuals begin to differ from the forecast, the Department will evaluate the cause and adjust the 
forecast methodology, if necessary. 
 
DECEMBER 2005 HIGHLIGHTS 
As the chart below shows, all of the forecasts are relatively on target and no changes to the 
allocation plan are recommended at this time. 
 

December 2005 Ending Cash Balance 
Actual vs. Projected 

 Forecast Actual Difference 
SHA $750 $722 -$28 
PTA $160 $220 $60 
TCRF $160 $172 $12 
TIF $90 $53 -$37 
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FISCAL YEAR (FY) 2005-06 ALLOCATION PLAN 
 
The following chart shows the progress toward meeting the FY 2005-06 Allocation Plan.  The 
funding capacity for all funds is $4.304 billion.  Allocations represent Commission votes, 
emergency project funding (G-11), and projects processed under the Department’s delegated 
authority.  As approved by the Commission, a supplemental fund allowance of $300 million has 
been included as a separate line in the plan.  This display change caused adjustments to previously 
reported allocation amounts. 

($ in Millions) SHOPP STIP TCRF Subtotal
Tribal 

Gaming Total
State Highway Account (SHA) $1,800 $501 $0 $2,301 $450 $2,751
Public Transportation Account (PTA) 0 115 0 115 120 235
Traffic Congestion Relief Fund (TCRF) 0 0 678 678 290 968
Transportation  Investment Fund (TIF) 0 350 0 350 0 350
Total Allocation Plan $1,800 $966 $678 $3,444 $860 $4,304

TCRF Reserve $0 $0 $79 $79 $0 $79
July-February CTC Allocation 1,465 868 589 2,922 0 2,922
Subtotal of New Allocations $1,465 $868 $668 $3,001 $0 $3,001

Remaining Unallocated $335 $98 $10 $443 $860 $1,303

$300 Million Supplemental Allowance $300

July - February  Voted by CTC 94 86 0 180 0 180
January 9, 2006 - G-12 Report 25 60 0 85 0 85
Subtotal Supplemental $119 $146 $0 $265 $0 $265

Remaining Supplemental Allowance $35

Grand Total Allocations and Supplemental $1,584 $1,014 $668 $3,266 $0 $3,266

The $300 million in supplemental allowance has been nearly exhausted.  The Department is 
reviewing the future impact of additional supplemental allocation requests. 
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FUNDS DISCUSSION 
 
State Highway Account 
 
The SHA ending cash balance was $28 million (4 percent) below forecast. 
 

• Federal receipts were $99 million (44 percent) below forecast.  This decrease is partially due 
to low local assistance expenditures.  Local assistance federal expenditures have been low to 
date and corresponding reimbursements are low.  This has no impact to the SHA, but does 
impact total reimbursement that the Department reports.  Federal receipts have been 
consistently below forecast for the fiscal year.  If federal receipts continue to come in below 
expectations, the trend will be adjusted.  Obligation authority (OA) and apportionment details 
were not provided to the Department until December 2005.  This caused a delay in 
assignment of federal funds to projects.  It is expected that as the fiscal year progresses, these 
receipts will more closely reflect the forecast each month.   

• Local assistance expenditures were $68 million (48 percent) below forecast.  Local assistance 
has been consistently below forecast each month for the fiscal year by an average of  
$43 million per month.  The low local assistance expenditures correspond to low local 
assistance federal reimbursements so far this year, as discussed above.  This trend will be 
adjusted during the next cash forecast update. 

• State operations expenditures were $96 million (45 percent) lower than forecast.  State 
operations actuals have been consistently higher than the forecast each month for the 
majority of the fiscal year.  While such a large difference is rare, this month’s lower 
expenditures offset the increased expenditures experienced so far this year.  The year-to-date 
net difference is $34 million (3 percent) below forecast. 

• A $53 million transfer to the PTA of Non-Article XIX funds was actually $80 million, or  
$27 million higher than forecast. 

• Transportation Revolving Account (TRA) activity accounts for the remainder of the 
difference, at $22 million below forecast.  The TRA represents the timing difference between 
recording of expenditures and actual cash disbursement. 

• Capital outlay expenditures were $14 million (12 percent) lower than forecast.  Capital outlay 
expenditures have fluctuated above and below forecast slightly since July 2005.  However, 
the overall difference year-to-date is only $3 million (1 percent) above forecast. 

• Fuel taxes were $6 million (3 percent) below forecast.  Overall, fuel taxes have been slightly 
lower than forecast for the year.  The year-to-date cumulative difference is $41 million  
(4 percent) below forecast.  This trend will continue to be monitored and adjusted as 
necessary. 

• Weight fees were relatively on target at $3 million (4 percent) higher than forecast.  Year-to- 
date actual receipts have been $32 million (8 percent) above forecast. 

Although detailed accounting data is not available, preliminary data indicates that the  
January 2006 balance is significantly lower than forecast.  The low January 2006 balance is due in 
part to the fact that the remaining transfers to the Toll Bridge Seismic Retrofit Account occurred in 
January 2006.  These transfers were originally forecast to occur quarterly, however, all of the 
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remaining amounts were transferred in January 2006 to ensure that the Department would be able 
to meet its obligations per AB 144 (Chapter 71, Statutes of 2005) and ensure that the transfer of 
project responsibility to the Bay Area Toll Authority did not affect the ability of the Department to 
make the transfer.  It is expected that the lower than forecast cash balance will be temporary and 
should not impact the Commission’s allocation plan. 

 
Federal Trust Fund 
 
The Department received notification of Federal Fiscal Year 2006 OA on December 28, 2005.  
Approximately $2.4 billion of OA remained unobligated as of December 31, 2005.  The 
Department expects to fully utilize all of the 2006 OA by the end of the federal fiscal year.  Total 
Advance Construction, including Grant Anticipation Revenue Vehicles (GARVEE), Toll Bridge 
Seismic Retrofit Program, Local Assistance, and Emergency Relief, was $4.2 billion. 
 
GARVEE Projects Expenditure Report 
 
All GARVEE projects have been awarded at a total value of $658 million.  Expenditures through 
December 31, 2005 total $228 million, 11 percent below the forecast amount of $255 million.  
Total interest earned on the balance is $24 million.  Total interest paid is $39 million, at an interest 
rate of 3.03 percent.   

The chart below compares each GARVEE project expenditure to date against the forecast to date. 

Project Forecast Actual Difference % Difference
I-5 Managed Lanes $59,860 $50,283 -$9,577 -16.0%
60-91-215 Interchange 88,000 91,549 3,549 4.0%
I-880/Coleman Interchange 51,059 37,321 -13,738 -26.9%
SR-87 North 14,577 14,487 -90 -0.6%
SR-87 South 18,426 3,624 -14,802 -80.3%
I-5 HOV Lanes 9,540 10,519 979 10.3%
I-405 Auxiliary Lane 1,200 9,875 8,675 722.9%
I-405/Hwy. 101 Gap Closure 12,706 10,668 -2,038 -16.0%

Total $255,368 $228,326 -$27,042 -10.6%
 
Attachment 5 displays forecast and actual GARVEE activity for Fiscal Years 2005-06 and  
2006-07.  Attachment 5 reflects the impact of a slow start but shows actuals are now trending with 
the forecast. 

 

Public Transportation Account 
 
The ending cash balance for December 2005 was $60 million (38 percent) above the forecast 
amount of $160 million. 

• The State Controller’s Office was late in making the quarterly transfer to the State Transit 
Assistance (STA) fund.  This transfer was forecast to occur in December 2005 but did not 
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occur until January 2006.  The estimated STA transfer is $50 million.  
(4 percent) below forecast.  This trend will continue to be monitored and adjusted as 
necessary. 

• A Non-Article XIX transfer from the SHA of $53 million was forecast to occur but the actual 
transfer amount was $80 million, or $27 million higher than forecast. 

The cash balance should return to near forecast levels soon, and there is no impact to the 
Commission’s allocation plan. 
 
Traffic Congestion Relief Fund 
 
The ending cash balance for December 2005 was $172 million, which was $12 million (8 percent) 
higher than forecast.  The majority of the difference is due to TRA activity ($16 million) and the 
delayed payout of a Letter of No Prejudice.  These differences will not affect the Commission’s 
allocation plan. 

 
Transportation Investment Fund 
 
The ending cash balance for December 2005 was $53 million, which was $37 million lower than 
forecast.  As discussed in prior reports, the difference is due to a calculation error that incorrectly 
over-estimated TIF revenue for the first quarter.  This will be corrected in the next forecast update.  
This will have no impact on the allocation plan, which is based on the annual estimated TIF 
revenue. 

There was no expenditure activity in December 2005, although $3 million in expenditures were 
forecast. 

 



Caltrans Monthly Finance Report Reference No.: 3.1
March 15-16, 2006

Base FY 2005-06 Forecast Assumptions:
Based on 2006 Fund Estimate Tier 1(B).
Does not assume tribal gaming revenue.

Assumes Bargaining Unit 9 salary increases.
Prudent Cash Balance increased to $340 million in FY 2005-06, per 2006 Fund Estimate.

Differences from 2006 Fund Estimate:

Allocation Assumptions:
Assumes $2.3 billion in allocations for FY 2005-06 and $2.2 billion in FY 2006-07.

Assumes FY 2005-06 non-capital outlay support expenditures at the level included in the 2005-06 Budget Act. Future years are escalated at a rate of 3.1 percent, as applied in 
the 2006 Fund Estimate.

Assumes miscellaneous revenue and expenditures assumptions for Items in Transit and Transportation Revolving Account.
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Base FY 2005-06 Forecast Assumptions:
Based on 2006 Fund Estimate Tier 1(B).

TIF suspension in FY 2006-07.
Assumes no spillover revenue.

Allocations:
The FY 2005-06 allocation plan proposes $115 million in allocations.
There are no allocations proposed for FY 2006-07, unless spillover revenue is received.

TIF revenue in FY 2005-06 included.

24-Month Public Transportation Account (PTA) Cash Forecast
($ in millions)
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March 15-16, 2006

Base FY 2005-06 Forecast Assumptions:
Based on TIF 2006 Fund Estimate Tier 2(A).
Tribal gaming revenue not included.
Annual transfer from TIF of $678 million to occur quarterly in FY 2005-06
Assumes no revenue from TIF in FY 2006-07.

Allocations:
The FY 2005-06 allocation plan proposes $678 million in allocations, including $86 million for existing projects
There are no allocations proposed in FY 2006-07.

24-Month Traffic Congestion Relief Fund (TCRF) Cash Forecast 
($ in millions)
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Base FY 2005-06 Forecast Assumptions:
Based on 2006 Fund Estimate Tier 2(A).
Transfer from General Fund of $1.313 billion.
Transfer of $678 million to TCRF in FY 2005-06.

Difference from 2006 Fund Estimate:
No transfer from General Fund in FY 2006-07.
Transfer to TCRF suspended in FY 2006-07.
Assumes three quarterly transfers from General Fund, as portion of $1.313 billion to be received in FY 2005-06.
4th quarter transfer of remaining $1.313 billion assumed in 1st quarter of FY 2006-07.

Allocations:
The FY 2005-06 allocation plan proposes $350 million in allocations.
The FY 2006-07 allocation plan proposes $250 million in allocations.

24-Month Transportation Investment Fund (TIF) Cash Forecast 
($ in millions)
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24-Month Grant Anticipation Revenue Vehicles (GARVEE) Forecast
($ in millions)
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